Rpt-ID: RCPESPRJ Georgia Date: 01/10/2017
User: vepps Department of Transportation Page 1 of 17
Estimate Summary By Project
Contract ID: B14472-13-000-0 Estimate Number: 0040 Pay Period: 12/01/2016
to 12/31/2016
Contract Location: Time Allowed: 1519 Days
I-75/SR 401 AT US 41/US 76/SR 3 (ROCKY FACE) Elapsed Calender Days: 1398 Days
Percent Time: 92.03
District: 6 Area: 02
Contractor:
C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 01/18/2013
P. O. DRAWER 970 Date Awarded: 02/06/2013
Date Contract Executed: 02/28/2013
Date Notice to Proceed: 03/05/2013
MARIETTA GA 30061-0970 Date Work Began: 09/28/2013
Phone: (770)422-7520 Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 05/01/2017
Surety Co: FEDERAL INSURANCE COMPANY
Current Contract Amount $35,973,251.01 Counties:
Original Contract Amount $33,581,026.56 Whitfield
Funds Available $6,273,494.97
Percent Complete 82.53%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0000931 $35,973,251.00 $33,581,026.56 $6,273,494.96 82.56% $440,940.26

Chief Engineer



Rpt-ID: RCPESPRJ Georgia Date: 01/10/2017

User: vepps Department of Transportation Page 2 of 17
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0040 Pay Period: 12/01/2016
to 12/31/2016

Project Number: 0000931 I-75/SR 401 - INTERCHANGE RECONSTRUCTION

Federal State Project Number:  NHS00-0000-00(931)

Total to Date Prev to Date This Estimate

Participating $23,751,587.06 $23,398,834.85 $352,752.21
Non-Participating $5,937,896.96 $5,849,708.91 $88,188.05
Total Earnings $29,689,484.02 $29,248,543.76 $440,940.26
Stockpiled Materials $10,272.02 $10,272.02 $0.00
Gross Earnings $29,699,756.04 $29,258,815.78 $440,940.26
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Lig Dam/Incent/Disincent $0.00 $0.00 $0.00

Total: $29,699,756.04 $29,258,815.78

Total Payable: $440,940.26



Rpt-ID: RCPESPRJ Georgia Date: 01/10/2017

User: vepps Department of Transportation Page 3 of 17
Estimate Summary By Project

Contract ID: B14472-13-000-0 Estimate Number: 0040 Pay Period: 12/01/2016
to 12/31/2016

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 1.000
656733.030 .000
1.000 $.00 $656,733.03
NHS00-0000-00(931)
0014 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 6.000 7.000
8500.000 .000
7.000 $.00 $59,500.00
0015 210-0100 GRADING COMPLETE - LS 1.000 .935
4676251.720 .015
.950 $70,143.78 $4,442,439.13
NHS00-0000-00(931)
0030 402-3600 RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ON TN 2,500.000 1,806.030
IFIED BITUM MATL & H LIME 127.910 .000
1,806.030 $.00 $231,009.30
0050 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, C TN 8,343.000 8,561.530
R-MODIFIED BITUM MATL & H LIME 86.030 .000
8,561.530 $.00 $736,548.43
0055 413-1000 BITUM TACK COAT GL 19,482.000 29,613.140
2.450 .000
29,613.140 $.00 $72,552.19
0063 439-0026 PLAIN PC CONC PVMT, CL 3 CONC, 12 INCH THK SY 21,428.000 21,611.195
63.560 .000
21,611.195 $.00 $1,373,607.55
0069 433-1300 REINF CONC APPROACH SLAB, INCL BARRIER SY 2,620.000 2,637.566
142.960 .000
2,637.566 $.00 $377,066.44
0074 441-0004 CONC SLOPE PAV, 4 IN SY 640.000 517177
33.550 128.333

645.510 $4,305.57 $21,656.86



Rpt-ID: RCPESPRJ Georgia

User: vepps

Department of Transportation

Estimate Summary By Project

Date: 01/10/2017
Page 4 of 17

Contract ID: B14472-13-000-0 Estimate Number: 0040 Pay Period: 12/01/2016
to 12/31/2016
Project Number 0000931
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0078 441-0018 DRIVEWAY CONCRETE, 8 IN TK SY 197.000 314.583
48.320 .000
314.583 $.00 $15,200.65
0092 441-0108 CONC SIDEWALK, 8 IN SY 426.000 333.663
47.180 52.000
385.663 $2,453.36 $18,195.58
0093 441-0748 CONCRETE MEDIAN, 6 IN SY 3,026.000 2,828.588
44.390 108.000
2,936.588 $4,794.12 $130,355.14
0099 441-6222 CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF 7,958.000 7,287.000
11.730 146.000
7,433.000 $1,712.58 $87,189.09
0117 500-3101 CLASS A CONCRETE CcY 290.000 264.249
401.420 18.620
282.869 $7,474.44 $113,549.27
0118 500-9999 CLASS B CONC, BASE OR PVMT WIDENING cYy 74.000 289.497
149.330 .000
289.497 $.00 $43,230.59
0119 511-1000 BAR REINF STEEL LB 23,224.000 38,016.000
0.900 3,990.000
42,006.000 $3,591.00 $37,805.40
0159 621-4022 CONCRETE SIDE BARRIER, TYPE 2B LF 358.000 747.000
424.600 .000
747.000 $.00 $317,176.20
0164 621-4023 CONCRETE SIDE BARRIER, TYPE 2C LF 713.000 715.630
559.600 .000
715.630 $.00 $400,466.55



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project
Contract ID:

B14472-13-000-0 Estimate Number: 0040

Date: 01/10/2017
Page 5 of 17

Pay Period: 12/01/2016
to 12/31/2016

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0169 621-4080 CONCRETE SIDE BARRIER, TYPE 7R LF 350.000 351.500
81.540 .000
351.500 $.00 $28,661.31
0194 641-1100 GUARDRAIL, TP T LF 253.000 117.500
36.800 242.000
359.500 $8,905.60 $13,229.60
0199 641-1200 GUARDRAIL, TP W LF 8,340.000 5,757.500
15.400 2,787.500
8,545.000 $42,927.50 $131,593.00
0204 641-5001 GUARDRAIL ANCHORAGE, TP 1 EA 6.000 7.000
879.000 .000
7.000 $.00 $6,153.00
0219 648-1350 IMPACT ATTENUATOR UNIT, TYPE P - EA 1.000 .000
19728.000 1.000
1.000 $19,728.00 $19,728.00
3-U-30
0229 682-1304 CABLE, TP THW, AWG NO 10 LF 6,036.000 1,475.000
0.630 .000
1,475.000 $.00 $929.25
Category Amount: $166,035.95 $9,334,575.56
Category Number: 0020 DRAINAGE
0269 207-0203 FOUND BKFILL MATL, TP Il CcY 285.000 684.886
30.000 .000
684.886 $.00 $20,546.58
Category Amount: $0.00 $20,546.58
Category Number: 0010 ROADWAY
0273 682-9000 MAIN SERVICE PICK UP POINT LS 1.000 .500
6982.000 .500
1.000 $3,491.00 $6,982.00



Rpt-ID: RCPESPRJ Georgia
User: vepps Department of Transportation

Estimate Summary By Project

ContractID: B14472-13-000-0 Estimate Number: 0040

Date: 01/10/2017

Page 6 of 17

Pay Period: 12/01/2016
to 12/31/2016

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0274 682-9000 MAIN SERVICE PICK UP POINT LS 1.000 .500
6965.000 .500
1.000 $3,482.50 $6,965.00
-B
0289 683-1101 LIGHTING TOWER, STEEL, 100 FT MH, INCL LOW EA 21.000 17.000
20527.000 4.000
21.000 $82,108.00 $431,067.00
0294 683-6566 HIGH LEVEL LUMINAIRE, TP 5, 400 W, HP SODIUI EA 56.000 31.000
849.000 8.000
39.000 $6,792.00 $33,111.00
0299 683-6586 HIGH LEVEL LUMINAIRE, TP 5, 1000 W, HP SODIl EA 42.000 36.000
838.000 6.000
42.000 $5,028.00 $35,196.00
Category Amount: $100,901.50 $513,321.00
Category Number: (0020 DRAINAGE
0309 500-3101 CLASS A CONCRETE CY 388.000 401.702
401.420 .000
401.702 $.00 $161,251.22
0329 550-1240 STORM DRAIN PIPE, 24 IN,H 1-10 LF 673.000 698.800
42.960 .000
698.800 $.00 $30,020.45
0344 550-1361 STORM DRAIN PIPE, 36 IN, H 10-15 LF 134.000 160.000
61.780 .000
160.000 $.00 $9,884.80
0349 550-1420 STORM DRAIN PIPE, 42 IN,H 1-10 LF 126.000 128.000
72.860 .000
128.000 $.00 $9,326.08



Rpt-ID: RCPESPRJ Georgia Date: 01/10/2017
User: vepps Department of Transportation Page 7 of 17
Estimate Summary By Project
Contract ID: B14472-13-000-0 Estimate Number: 0040 Pay Period: 12/01/2016
to 12/31/2016
Project Number 0000931
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0020 DRAINAGE
0354 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 13.000 17.000
429.200 .000
17.000 $.00 $7,296.40
0379 577-1100 METAL DRAIN INLET - COMPLETE ASSEMBLY  EA 14.000 14.000
1086.750 1.000
15.000 $1,086.75 $16,301.25
0384 603-1018 STN PLAIN RIP RAP, 18 IN SY 444.000 500.652
26.030 .000
500.652 $.00 $13,031.97
0389 603-2181 STN DUMPED RIP RAP, TP 3, 18 IN SY 234.000 3,930.369
31.780 195.000
4,125.369 $6,197.10 $131,104.23
0394 603-7000 PLASTIC FILTER FABRIC SY 678.000 581.354
2.180 195.000
776.354 $425.10 $1,692.45
0434 668-4300 STORM SEWER MANHOLE, TP 1 EA 1.000 2.250
1625.000 .000
2.250 $.00 $3,656.25
Category Amount: $7,708.95 $383,565.10
Category Number: 0030 SIGNING AND MARKING
0544 639-2002 STEEL WIRE STRAND CABLE, 3/8 IN LF 260.000 520.000
3.000 .000
520.000 $.00 $1,560.00
0559 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .500
64955.000 .100
.600 $6,495.50 $38,973.00



Rpt-ID: RCPESPRJ Georgia Date: 01/10/2017
User: vepps Department of Transportation Page 8 of 17
Estimate Summary By Project
Contract ID: B14472-13-000-0 Estimate Number: 0040 Pay Period: 12/01/2016
to 12/31/2016
Project Number 0000931
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0030 SIGNING AND MARKING
0564 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .700
24069.000 .100
.800 $2,406.90 $19,255.20
2
0569 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .700
57126.000 .100
.800 $5,712.60 $45,700.80
3
0574 647-1000 TRAFFIC SIGNAL INSTALLATION NO - LS 1.000 .700
61347.000 .100
.800 $6,134.70 $49,077.60
4
Category Amount: $20,749.70 $154,566.60
Category Number: 0120 WALL NO. 1
0714 207-0203 FOUND BKFILL MATL, TP Il cYy 949.000 1,241.629
31.440 .000
1,241.629 $.00 $39,036.82
0724 457-1010 GEOGRID REINFORCEMENT, TP B SY 1,424.000 1,875.031
2.900 .000
1,875.031 $.00 $5,437.59
Category Amount: $0.00 $44,474.41
Category Number: (0040 BRIDGE NO. 1LT
0729 500-0100 GROOVED CONCRETE SY 1,539.000 2,564.183
7.130 .000
2,564.183 $.00 $18,282.62
Category Amount: $0.00 $18,282.62
Category Number: (0100 BRIDGE NO. 2 LT
0754 500-2100 CONCRETE BARRIER LF 236.000 245.000
51.750 .000
245.000 $.00 $12,678.75
Category Amount: $0.00 $12,678.75



Rpt-ID: RCPESPRJ Georgia Date: 01/10/2017
User: vepps Department of Transportation Page 9 of 17
Estimate Summary By Project
Contract ID: B14472-13-000-0 Estimate Number: 0040 Pay Period: 12/01/2016
to 12/31/2016
Project Number 0000931
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0040 BRIDGE NO. 1 LT
0774 507-9033 PSC BEAMS, AASHTO, BULB TEE, 74 IN, BR NO - LF 1,974.000 1,974.006
151.500 .000
1,974.006 $.00 $299,061.91
1LT
Category Amount: $0.00 $299,061.91
Category Number: (0100 BRIDGE NO. 2 LT
0784 511-1000 BAR REINF STEEL LB 48,565.000 50,450.000
0.690 .000
50,450.000 $.00 $34,810.50
Category Amount: $0.00 $34,810.50
Category Number: (0150 WALL NO. 4
0939 627-1010 MSE WALL FACE, 10 - 20 FT HT, WALL NO - SF 3,431.000 3,559.000
41.210 .000
3,559.000 $.00 $146,666.39
4
Category Amount: $0.00 $146,666.39
Category Number: (0120 WALL NO. 1
0949 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 1,586.000 1,969.000
57.460 .000
1,969.000 $.00 $113,138.74
1
Category Amount: $0.00 $113,138.74
Category Number: (0130 WALL NO. 2
0954 627-1020 MSE WALL FACE, 20 - 30 FT HT, WALL NO - SF 4,058.000 4,444.005
58.840 .000
4,444.005 $.00 $261,485.25
2
Category Amount: $0.00 $261,485.25
Category Number: (0120 WALL NO. 1
0979 627-1100 COPING A, WALL NO - LF 271.000 273.700
89.530 .000
273.700 $.00 $24,504.36
1
Category Amount: $0.00 $24,504.36



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project

ContractID: B14472-13-000-0 Estimate Number: 0040

Date: 01/10/2017
Page 10 of 17

Pay Period:

12/01/2016

to 12/31/2016

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0140 WALLNO. 3
0992 627-1120 COPING B, WALL NO - LF 201.000 201.500
234.020 .000
201.500 $.00 $47,155.03
3
Category Amount: $0.00 $47,155.03
Category Number: (0120 WALL NO. 1
0999 627-1180 ADDITIONAL MSE BACKFILL CcY 915.000 1,385.032
28.600 .000
1,385.032 $.00 $39,611.92
Category Amount: $0.00 $39,611.92
Category Number: 0050 EROSION CONTROL - PERMANENT
1019 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 4,000.000 8,127.000
0.950 .000
8,127.000 $.00 $7,720.65
1024 700-6910 PERMANENT GRASSING AC 43.000 17.772
550.000 1.090
18.862 $599.50 $10,374.10
1029 700-7000 AGRICULTURAL LIME TN 86.000 18.579
95.000 1.100
19.679 $104.50 $1,869.51
1034 700-8000 FERTILIZER MIXED GRADE TN 31.000 5.923
375.000 .060
5.983 $22.50 $2,243.63
Category Amount: $726.50 $22,207.89
Category Number: 0060 EROSION CONTROL - TEMPORARY
1089 163-0541 CONSTRUCT AND REMOVE ROCK FILTER DAMS EA 8.000 12.750
699.590 .000
12.750 $.00 $8,919.77



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project

ContractID: B14472-13-000-0 Estimate Number: 0040

Date: 01/10/2017

Page 11 of 17

Pay Period: 12/01/2016
to 12/31/2016

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0060 EROSION CONTROL - TEMPORARY
1099 163-0550 CONSTRUCT AND REMOVE INLET SEDIMENT TF EA 78.000 66.000
125.000 1.500
67.500 $187.50 $8,437.50
1109 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TF LF 24,300.000 15,051.000
0.100 761.000
15,812.000 $76.10 $1,581.20
1134 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 16.000 36.000
918.770 .000
36.000 $.00 $33,075.72
1154 167-1000 WATER QUALITY MONITORING AND SAMPLING EA 4.000 11.000
100.000 .000
11.000 $.00 $1,100.00
1159 167-1500 WATER QUALITY INSPECTIONS MO 33.000 33.000
100.000 4.000
37.000 $400.00 $3,700.00
1169 171-0030 TEMPORARY SILT FENCE, TYPE C LF 48,600.000 48,644.050
2.650 27.000
48,671.050 $71.55 $128,978.28
1174 716-2000 EROSION CONTROL MATS, SLOPES SY 31,250.000 52,267.423
0.750 4,179.944
56,447.367 $3,134.96 $42,335.53
Category Amount: $3,870.11 $228,128.00
Category Number: 0070 ITS
1213 687-1000 TRAFFIC SIGNAL TIMING - LS 1.000 .800
13200.000 .200
1.000 $2,640.00 $13,200.00

NHS00-0000-00(931)



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project
Estimate Number: 0040

ContractID: B14472-13-000-0

Date: 01/10/2017

Page 12 of 17

Pay Period:

12/01/2016

to 12/31/2016

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0070 ITS
1254 936-8000 TESTING LS 1.000 .000
825.000 1.000
1.000 $825.00 $825.00
1289 939-5010 ELECTRICAL POWER SERVICE ASSEMBLY, AERI EA 2.000 .000
1850.000 1.000
1.000 $1,850.00 $1,850.00
Category Amount: $5,315.00 $15,875.00
Category Number: 0010 ROADWAY
1303 682-1305 CABLE, TP THW, AWG NO 8 LF .000 .000
1.750 10,378.000
10,378.000 $18,161.50 $18,161.50
Add item 682-1305 Cable, TP THW, AWG NO 8
1304 150-9011 TRAFFIC CONTROL - WORKZONE LAW ENFORC HR 900.000 979.750
60.000 4.000
983.750 $240.00 $59,025.00
1305 682-1307 CABLE, TP THW, AWG NO 4 LF .000 .000
2.050 39,174.000
39,174.000 $80,306.70 $80,306.70
Add item 682-1307 Cable ,TP THW, AWG NO 4
Category Amount: $98,708.20 $157,493.20
Category Number: (0130 WALLNO. 2
1324 627-1180 ADDITIONAL MSE BACKEFILL CY 1,005.000 1,434.253
28.600 .000
1,434.253 $.00 $41,019.64
Category Amount: $0.00 $41,019.64
Category Number: (0160 WALLNO.5
1329 627-1180 ADDITIONAL MSE BACKEFILL CY 1,730.000 2,401.900
28.600 .000
2,401.900 $.00 $68,694.34
Category Amount: $0.00 $68,694.34



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project

ContractID: B14472-13-000-0 Estimate Number: 0040

Date: 01/10/2017

Page 13 of 17

Pay Period:

12/01/2016

to 12/31/2016

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0140 WALLNO. 3
1334 207-0203 FOUND BKFILL MATL, TP Il CY 413.000 418.380
31.440 .000
418.380 $.00 $13,153.87
Category Amount: $0.00 $13,153.87
Category Number: (0150 WALL NO. 4
1339 207-0203 FOUND BKFILL MATL, TP Il CY 323.000 349.690
31.440 .000
349.690 $.00 $10,994.25
Category Amount: $0.00 $10,994.25
Category Number: (0140 WALLNO. 3
1344 457-1010 GEOGRID REINFORCEMENT, TP B SY 826.000 831.374
2.900 .000
831.374 $.00 $2,410.98
Category Amount: $0.00 $2,410.98
Category Number: (0130 WALL NO. 2
1349 457-1010 GEOGRID REINFORCEMENT, TP B SY 1,580.000 1,916.408
2.900 .000
1,916.408 $.00 $5,557.58
1354 603-7000 PLASTIC FILTER FABRIC SY 780.000 815.577
2.240 .000
815.577 $.00 $1,826.89
Category Amount: $0.00 $7,384.47
Category Number: 0140 WALLNO. 3
1369 603-7000 PLASTIC FILTER FABRIC SY 413.000 415.968
2.240 .000
415.968 $.00 $931.77
Category Amount: $0.00 $931.77



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation

Estimate Summary By Project
Contract ID:

B14472-13-000-0 Estimate Number: 0040

Date: 01/10/2017
Page 14 of 17

Pay Period: 12/01/2016
to 12/31/2016

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0150 WALL NO. 4
1374 603-7000 PLASTIC FILTER FABRIC SY 484.000 524.500
2.240 .000
524.500 $.00 $1,174.88
1379 457-1010 GEOGRID REINFORCEMENT, TP B SY 968.000 1,049.397
2.900 .000
1,049.397 $.00 $3,043.25
Category Amount: $0.00 $4,218.13
Category Number: (0090 BRIDGE NO. 1 RT
1389 500-0100 GROOVED CONCRETE SY 1,095.000 1,571.667
7.130 .000
1,571.667 $.00 $11,205.99
Category Amount: $0.00 $11,205.99
Category Number: (0110 BRIDGE NO. 2 RT
1394 500-0100 GROOVED CONCRETE SY 2,655.000 5,397.443
7.130 .000
5,397.443 $.00 $38,483.77
1419 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CYy 71.000 95.839
21.670 .000
95.839 $.00 $2,076.83
Category Amount: $0.00 $40,560.60
Category Number: (0090 BRIDGE NO. 1 RT
1424 500-3101 CLASS A CONCRETE CYy 53.000 53.400
685.040 .000
53.400 $.00 $36,581.14
Category Amount: $0.00 $36,581.14



Rpt-ID: RCPESPRJ Georgia

User: vepps Department of Transportation
Estimate Summary By Project
Contract ID:

B14472-13-000-0 Estimate Number: 0040

Date: 01/10/2017
Page 15 of 17

Pay Period:

12/01/2016

to 12/31/2016

Project Number 0000931

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0100 BRIDGE NO. 2 LT
1429 500-3002 CLASS AA CONCRETE CcY 210.000 217.796
634.570 .000
217.796 $.00 $138,206.81
Category Amount: $0.00 $138,206.81
Category Number: (0110 BRIDGE NO. 2 RT
1434 500-3002 CLASS AA CONCRETE cY 103.000 108.400
634.570 .000
108.400 $.00 $68,787.39
1454 511-1000 BAR REINF STEEL LB 20,164.000 22,306.000
0.690 .000
22,306.000 $.00 $15,391.14
Category Amount: $0.00 $84,178.53
Category Number: 0090 BRIDGE NO. 1 RT
1479 520-1104 PILING IN PLACE, STEEL H, HP 10 X 42 LF 200.000 212.350
37.120 .000
212.350 $.00 $7,882.43
Category Amount: $0.00 $7,882.43
Category Number: 0130 WALL NO. 2
1534 207-0203 FOUND BKFILL MATL, TP Il CcY 1,040.000 1,267.799
31.440 .000
1,267.799 $.00 $39,859.60
Category Amount: $0.00 $39,859.60
Category Number: 0010 ROADWAY
1544 641-5012 GUARDRAIL ANCHORAGE, TP 12 EA 13.000 5.000
1684.000 9.000
14.000 $15,156.00 $23,576.00
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Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
1549 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN 7,799.000 8,082.630
70.960 .000
8,082.630 $.00 $573,543.42
1574 402-3600 RECYCLED ASPH CONC 12.5 MM, SMA, GP 2 ON TN 2,000.000 2,722.950
IFIED BITUM MATL & H LIME 127.910 .000
2,722.950 $.00 $348,292.53
Category Amount: $15,156.00 $945,411.95
Category Number: 0020 DRAINAGE
1579 576-1010 SLOPE DRAIN PIPE, 10 IN LF 547.000 615.510
31.930 .000
615.510 $.00 $19,653.23
Category Amount: $0.00 $19,653.23
Category Number: 0190 TEMPORARY ASPH PAY ITEMS
1901 402-1812 RECYCLED ASPH CONC LEVELING, INCL BITUM TN .000 999.860
70.210 .000
999.860 $.00 $70,200.17
TEMPORARY ASPH ITEM (SI)
USE THIS ITEM FOR MEASUREMENT AND PAYMENT
1902 402-3121 RECYCLED ASPH CONC 25 MM SUPERPAVE, GP TN .000 6,648.510
TL & H LIME 57.110 .000
6,648.510 $.00 $379,696.41
TEMPORARY ASPH ITEM (SI)
USE THIS ITEM FOR MEASUREMENT AND PAYMENT
1903 402-3190 RECYCLED ASPH CONC 19 MM SUPERPAVE, GP TN .000 1,980.350
L & H LIME 63.990 .000
1,980.350 $.00 $126,722.60
TEMPORARY ASPH ITEM (SI)
USE THIS ITEM FOR MEASUREMENT AND PAYMENT
1904 402-4510 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, C TN .000 1,459.770
R-MODIFIED BITUM MATL & H LIME 85.280 .000
1,459.770 $.00 $124,489.19
TEMPORARY ASPH ITEM (SI)
USE THIS ITEM FOR MEASUREMENT AND PAYMENT
Category Amount: $0.00 $701,108.37
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Contract ID: B14472-13-000-0 Estimate Number: 0040 Pay Period: 12/01/2016
to 12/31/2016
Project Number 0000931
Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units  Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
9180 004-0018 EXTRA WORK - LF .000 92.900
174.440 .000
92.900 $.00 $16,205.48
Add the item 004-0018 Extra Work- Rem Repl Exist Paving Rest
9195 004-0022 EXTRA WORK - LS .000 .500
43536.700 .500
1.000 $21,768.35 $43,536.70
Mod contr add item 004-0022 Extr Wrk- Light Twr Mod T9 & T10
Category Amount: $21,768.35 $59,742.18

Project Total Amount:

$440,940.26  $29,689,484.02



